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The final project document between the USAID Contract Office and MSU was signed on 
December 4, 2008.  During December, 2008, the MSU team set up basic office accounting 
procedures, began technical support to the Mali CAADP national team, continued discussions 
with IPR/IFRA begun in October 2008 (under previous USAID/Mali funding) on the design of 
IPR/IFRA’s agricultural economics program, and provided technical support to the Food 
Security Commissariat (CSA).  For the purposes of this work plan, Year 1 of the project is 
defined as calendar year 2009. This work plan outlines activities to be carried out during 2009 to 
further each of the four objectives of the Associate Award.  The activities are summarized 
visually in Figure 1. 
 
Objective 1:  Further Enhance and Develop Technical and Analytical Skills for the CSA 
and Related Support Agencies 
 
Year 1 of the project will focus on seven types of activities under this objective.  The first two 
involve needs assessment and training in policy and program analysis within the Commissariat à 
la Sécurité Alimentaire (CSA) itself and within the CSA collaborating agencies.  Activity 3 
involves developing and carrying out a workshop for the CSA (including the staff of its regional 
delegations) on food security concepts and concepts of monitoring, for use in implementation of 
the local food security plans, while under activity 4, MSU will help identify and work with 
economists currently within the CSA system, who will receive extended in-service training in 
policy analysis.  The fifth set of activities involves identifying, designing, and beginning the 
empirical studies on key grain marketing issues that lie at the heart of the CSA’s analytic agenda.  
The sixth set of activities involve assessing and responding to the equipment needs of the CSA 
and related agencies, and the final set of activities are related to the information campaign 
concerning the objectives of the SNSA.   
 
1.1 Strengthening the Analysis and planning capacity within the CSA (Activities 1.A1-1.A5 in 

fig. 1) 
 
During the months of January and February, MSU will work with the CSA headquarters staff to 
identify its needs in policy and program analysis.  Based on the assessment, the MSU team will 
develop training modules for the staff during the period February-April and then begin the 
training of the CSA headquarters staff beginning in April.  This training (both in-service and 
workshops) will continue throughout 2009.  Some of this work (including the development of 
some of the modules and some of the training) will be carried out with local Malian partners who 
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have expertise in this area, such as the Direction National de la Statistique et de l’Infomatique 
(DNSI) and the Centre d'Etudes et de Renforcement des Capacités (CERCAP). 
 
In addition to the training needs of the headquarters staff of the CSA identified above, in 
February, 2009, the Commissioner requested that MSU organize a retreat for her and a number 
of high-level Malian analysts and key advisors to discuss critical agricultural marketing and 
policy issues facing Mali.  MSU will aim to organize this workshop during the month of March. 
 
The planned study tour of the Commissioner and a few of her key advisors to the US (Michigan 
and Washington) to examine the role of empirical analysis in food policy processes is tentatively 
scheduled for July.  If the “soudure” proves to be a particularly critical period for Mali this year, 
this date may have to be pushed back until September. 
 
1.2 CSA collaborating agencies trained (Activities 1.A6-1.A8 in fig. 1) 
 
In a manner parallel to that carried out with the CSA headquarters staff, the project will solicit 
information from CSA-affiliated agencies (services ratachés) about their training needs 
(February-March), design training materials (April-June), and plan and carry out training 
programs with them (April-September). As with the CSA staff, some of this work will likely take 
place with Malian specialized agencies such as DNSI and CERCAP.  It may also make sense to 
involve some of the staff of IPR/Katibougou in such activities, as the work would be 
complementary to that described below in developing IPR/IFRA’s agricultural economics 
program. 
 
1.3 Methodology workshop for CSA on food security concepts and monitoring 

implementation of the local food security plans (Activities 1.A9-1.A11 in fig. 1)   
 
In order to strengthen its ability to carry out its mandate, the CSA staff (including new staff 
being hired for the planned regional delegations of the CSA, need further training on concepts of 
food security and on basic concepts and methods of monitoring and evaluation. This training will 
build upon earlier training MSU provided to the CSA staff when MSU first began working with 
the CSA in 2004.  The project will develop training materials for such a methodological 
workshop in April-June, work with the CSA Bamako staff in August to identify the appropriate 
participants for the training, and carry out the training in September.  This timing should allow 
the CSA sufficient time to identify and recruit staff for the regional delegation offices. 
 
1.4 Identify economists to work with the CSA (Activities 1.A12-1.A14 in fig. 1) 
 
The original terms RFA called for MSU to help identify 2 economists that the CSA would recruit 
as part of its staff.  Subsequent discussion with the CSA led us to discover that there are already 
3 people trained as economists working within the CSA system: one in the CSA headquarters 
staff itself, one managing IFAD-funded CSA projects (with an office in the Hippodrome), and 
one working at the PRMC office at OPAM.  MSU will work with this group rather than propose 
hiring new staff for the CSA.  Under this set of activities, the economists to work with the CSA 
were identified in January; any additional computer equipment or furniture needed for them will 
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be provided in February and March, and starting in March, MSU will involve these economists 
in the planning and design of the CSA grain marketing studies described below. 
  
1.5 Marketing studies (Activities 1.A15-1.A16 in fig. 1)  
 
The key policy choices facing the CSA involve the organization of the cereals marketing system 
in Mali—for example, the role of cereals banks in the system.  Thus, at the request of the CSA, 
the project will work with the CSA-affiliated economists and other Malian specialists to carry 
out 3 marketing studies aimed at providing a stronger empirical basis for future food policy 
decisions in Mali.  The themes for these studies were tentatively identified in January and will be 
validated with the CSA in March.  They include an evaluation of the changing structure of 
cereals markets over the past 20 years (including the role of cereals banks) and implications of 
these changes for national marketing policies, the role of the market in the food security 
strategies of rural households in chronically deficit zones (such as the 166 “most vulnerable 
communes” indentified by the CSA), and the evolving nature of farmers’ cereals marketing 
strategies in different regions of the country.  Planning of such studies also began in January 
(literature review and review of previous questionnaires) and will run through March, when the 
studies will be launched, in conjunction with the OMA and IER.  They will continue throughout 
the year and into year 2 of the project. 
 
1.6 Updating the computer equipment of the CSA and affiliated agencies (Activities 1.A17-

1.A18 in fig. 1)  
 
The RFA calls on the project to help the CSA and related agencies update computer and related 
equipment critical to their carrying out their roles.  The project will inventory the equipment 
needs in January and February, determine which requests it can respond to, and then purchase 
and install the equipment over the period March-August. 
 
1.7 SNSA awareness campaign (Activities 1.A19-1.A21 in fig. 1)  
 
The RFA calls for the project to develop and support, in conjunction with the CSA, an awareness 
campaign of SNSA and food security activities nationwide, with particular emphasis on market-
based and economically sustainable activities.  Such an awareness campaign is aimed at 
improving the level of the public debate about food security issues in Mali.  The project will 
work with the CSA’s Communication Department in February and March to identify the key 
themes for the campaign, jointly develop with the department and with appropriate local 
consultants the campaign plans and materials in April and May, and begin the campaign in June.  
It will continue throughout the rest of 2009. 
 
Objective 2:  Assistance in Implementing Food Security Plans Country-wide 
 
Year 1 will focus on development of approaches to measure implementation of the local plans 
and initial evaluation of the progress in implementation of the plans in 30 communes to test the 
methods developed.  Twenty communes will be selected from the 166 “most vulnerable” 
communes, with an additional 10 selected from outside this group.  Selection of the communes 
will be made in consultation with the USAID/Mali’s decentralization team to assure overlap with 
the communes in which that team is working.  We will also be exploring the Peace Corps the 
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possibility of involving volunteers to help support the monitoring effort. During year 1, training 
materials for local evaluation will also be developed, and an inventory of local organizations that 
can be involved in monitoring will be developed.   
 
2.1 Evaluate current status of plan implementation (Activities A2.1-A2.5 in fig. 1) 
 
During February and March, MSU will work with the DNSI (which has special expertise in 
program monitoring and evaluation) to develop locally sustainable methods for monitoring the 
implementation of the local plans, which will be tested in year 1.  Once the “test communes” 
have been identified jointly with the USAID/Decentralization team in March, initial information, 
planning, and training missions to those communes will take place in the period March-May.  
The formal training workshops will be held for the 30 communes in the period June-August.  
During the initial missions to the areas, the project will also identify local organizations or 
individuals who can provide technical support to the communes for the monitoring efforts.  
Contracts for such support will be signed by the project with the organizations in August, and the 
project will monitor the implementation of the contracts and of the monitoring process 
throughout the rest of the year in order to fine-tune the methods for monitoring the 
implementation of the plans. 
 
2.2 Planning of joint MSU and USAID/Decentralization Team activities (Activities 2.A6-2.A9 

in fig. 1) 
 
In February and March, MSU will establish a calendar for regular consultation with the 
USAID/Mali Decentralization Team for joint activities related to the local plans.  An initial 
meeting with Dennis Bilodeau took place on Feb. 13.  USAID/Mali hopes to have chosen the 
contractor for the second phase of the decentralization project by March 15, and once that group 
has been selected, MSU’s meetings with the decentralization group will intensify.  The planning 
and carrying out of joint activities related to the implementation of the local-level plans in the 
“test communes” where the decentralization team is working will begin in April and continue 
throughout the year.  This activity will also include identification of the appropriate indicators to 
monitor local plan implementation (May and June) and identification of appropriate data, 
frequency of collection, and methods of collection to be used (June-August). 
 
Objective 3:  Development of an Academic and Practical Curriculum for the University of 
Bamako/IPR Katibougou in support of Malian educated analysts in the range of 
components to ensure continuing food security (Activities A3.1-A3.9 in fig. 1) 
 
Based on conversations with the IPR/IFRA leadership during their visit to MSU in October, 
2008, a decision was made to merge two IPR/IFRA initiatives: one aimed at developing teaching 
programs in agricultural policy analysis and the second aimed at developing a major (at both the 
undergraduate and masters level) in Agricultural Economics.  The decision was made to proceed 
with developing a program in agricultural economics, one of whose specializations will be in 
policy analysis.  This decision was made in order to assure that the policy analysis taught and 
carried out by IPR/IFRA was based on a strong foundation of applied economics.  The year 1 
activities thus are expressed in terms of the agricultural economics program, but with the 
understanding that within that program a strong emphasis will be placed on food policy analysis.  
Nine activities are planned in 2009 in support of this project objective. 
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From late February through mid-April, IPR/IFRA and an external Malian consultant will conduct 
a study of the supply of demand for agricultural economists in Mali, with the aim of identifying 
the skill sets needed by potential employers of new graduates (Activity 3.A1) and the human 
resources within the country that can be drawn upon to help support the program (Activity 3.A2).  
This study will provide an initial snapshot, and will complement an earlier evaluation that 
IPR/IFRA carried out in 2007-08 of teaching programs in agricultural economics in several West 
African and North African countries.  The identification of human resources in agricultural 
economics in Mali will be an ongoing activity throughout the year in order to help build an 
active agricultural economics community that can help support the program (e.g., through 
participation in the visiting lecturer series) and raise the level of debate on food security issues in 
the country.  In May, a workshop involving internal and external stakeholders will be held to 
validate the study and its implications for the design of the new program (Activity A3.3).  MSU 
faculty members working with IPR/IFRA will participate in this workshop.  The study of the 
demand and supply of agricultural economists in the country will also provide information useful 
in identifying members for an external advisory panel for the program (e.g., potential employers 
of graduates from the program), and MSU will work with IPR/IFRA colleagues starting in May 
to put that panel in place (Activity 3A.4).  We anticipate that the process will take until July to 
complete. 
 
Based on the findings of the study just described and the earlier study of other agricultural 
economics programs in the sub-region, MSU faculty will work with IPR/IFRA colleagues, 
beginning in March, on the design of the curriculum at the undergraduate and masters’ levels.  
This work (Activity 3A.5), which will continue throughout the year, will focus both on overall 
program design and the design of individual courses.  IPR/IFRA’s computer and other equipment 
needs to support the program will be evaluated and between March and August, the appropriate 
equipment will be procured and installed (Activity 3A.6). 
 
Based on the emerging design of the curriculum, it should become clear the areas in which 
IPR/IFRA will need to strengthen its human resources.  Thus, starting in September and running 
through the end of the year, MSU faculty will work with IPR/IFRA colleagues to develop a long-
term faculty recruitment and training plan to help undergird the program in the coming years 
(Activity 3A.7).  In the short-run, IPR/IFRA will need external help to get the program started, 
so beginning in July and running throughout the rest of the year (and into years 2 and 3), faculty 
and graduate-student exchanges will begin both to bolster local teaching resources and to allow 
IPR/IFRA faculty to visit MSU (and possibly other schools in North America) and learn more 
about curriculum and teaching methods there.  We anticipate that this set of activities (3A.8) will 
begin with MSU faculty and graduate students visiting IPR/IFRA starting in July and offering 
short-courses on key topics, such as project and program analysis.  The first IPR/IFRA junior 
faculty member is slated to begin a masters program in Agricultural Economics at MSU in 
September (Activity 3A.9), which will require IPR/IFRA to identify the individual by March. 
 
Based as on the information gathered in the ongoing inventory of human resources available in 
Mali in agricultural economics and food policy analysis, and as a way of launching the new 
program in agricultural economics, MSU and IPR/IFRA will begin a distinguished lecture series 
in agricultural economics and policy analysis in August (3.A10).  This series will continue 
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throughout the project, with the aim of establishing a tradition of IPR/IFRA, both in Katibougou 
and through the Bamako Annex, becoming a venue for outstanding discussions of economic 
issues facing Mali, particularly those related to agricultural development and food policy.   
 
Objective 4:  Completion of the Mali Round Table through support to the committee on the 
development of the Comprehensive African Agricultural Development (CAADP) Program 
 
If the schedule adopted by ECOWAS and the West African CAADP countries at the Feb. 16-19, 
2009 ECOWAS/CAADP meeting in Dakar is respected, most of the activities under this 
component will be implemented in year 1.   Under this objective of the project, MSU will help 
organize periodic consultations of the Malian technical team and provide technical support to the 
analysis (e.g., provision of the social accounting matrix for Mali for the modeling exercise; and 
help in producing the briefs and brochures called for in the CAADP process). These activities 
(A4.1 and A4.2) will start in January and will continue through the holding of the regional 
CAADP donor roundtable, currently scheduled for October, 2009. MSU will also assist the 
Malian secretariat (based in the Ministry of Malians Abroad and African Integration) in its 
coordination role and participate in and help support the Malian technical team’s participation in 
national and regional meetings related to the development and implementation of the CAADP 
compact (Activities 4.A3 and 4.A4).  This latter component includes participation in the 
February 2009 regional meeting in Dakar with ECOWAS, IFPRI, and USAID; the planned 
workshop for the validation of the national report in June, and the regional donor roundtable in 
October.  Activities 4.A3 and 4.A4 are scheduled to run from January through November in 
order to allow two months of time to wrap up any follow-up work that may result from the 
regional roundtable. 
 
5.  Cross-cutting Activities 
 
In addition to the work in support of the individual project objectives, MSU will also undertake 
activities to support the implementation of overall project.  These include acquisition of project 
vehicles and other equipment in February and March (Activity 5A.1 in figure 1), hiring of 
additional support staff  in February and March (A5.2), who will be jointly paid for and shared 
with other MSU Mali-based activities, and ongoing consultation with and reporting to 
USAID/Mali throughout the year (Activity A5.3). 
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Figure 1.  Strengthening the Capacity of the Malian Government to Develop Analytical and 
Market Based Food Security Responses
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I. Further Enhance and Develop Technical and Analytical Skills for the CSA and related support agencies.
1.1  Strenghening analysis and planning capacity within the CSA

1.A1: Needs assessment
1.A2: Training module development
1.A3: Training planned and carried out
1.A4: Workshop for Commissioner & key advisors
1.A5: Study tour for Commissioner and key advisors

1.2 CSA collaborating agencies trained
1.A6: Needs assessment
1.A7: Training materials developed
1.A8: Training planned and carried out

1.3 Methodology workshop
1.A9:  Training materials developed
1.A10: Identify participants
1.A11: Workshop organized and held

1.4 Identify  economists to work with the CSA
1.A12: Identify economists
1.A13: Economists' computers/office furniture provided
1.A14: Involvement of Economists in CSA studies

1.5 Marketing studies
1.A15: Study topics identified
1.A16: Planning and implementation
      - Study 1: 
      - Study 2:
      - Study 3:

1.6 Equipment updates
1.A17: Needs assessment
1.A18: Purchase and installation

1.7 SNSA awareness campaign
1.A19: Identify themes
1.A20: Campaign plans developed
1.A21: Campaign plans implemented

2. Assistance in Implementing Food Security Plans Country-wide.
2.1 Evaluate current status of plan implementation

2.A1: Evaluation method developed
2.A2:  Information, planning and training missions
2.A3: Training sessions
2.A4: Signed contracts for evaluation work
2.A5: Contract monitoring and followup

2.2 Planning of joint MSU and USAID/Decentralization Team activties 
2.A6: Meeting calendar set up
2.A7: Planning and carrying joint activities out.
2.A8: Identification of performance indicators for plan implementation

2.A9: Data, frequency and methods identified

3.A1: Analysis of  needed skill sets
3.A2: Carrying out an inventory/census of human resources in Mali
3.A3:  Workshop to validate study of demand and supply of ag. 
economists in Mali & its implications for program design
3.A4: External advisory panel
3.A35: Development of a curriculum
3.A6: Upgrading computer equipment/systems
3.A7: Plan for additional training/recruitment
3.A8: Faculty/graduate student exchanges 
3.A9: IPR/IFRA faculty member to study at MSU is identified and begins 
program at MSU
3.A10: Development of a guest lecture series

3. Development of an Academic and Practical Curriculum for the University of Bamako/ IPR Katibougou in support of Malian educated analysts in 
the range of components to ensure continuing food security.
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Figure 1.  Strengthening the Capacity of the Malian Government to Develop Analytical and 
Market Based Food Security Responses

Implementation Calandar (cont'd) 
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4. Completion of the Mali Round Table through support to the committee on the development of the CAADP Program
4.A1: Help organize periodic consultations

4.A2: Technical support to compact development
4.A3: Help the Malian secretariat in its coodination role
4.A4: Participate in national and regional meetings related to the 
development and implementation of the CAADP compact

5.  Cross-cutting Activities
5.A.1  Office equipment acquisition
5.A.2  Hiring additional support staff
5.A.3  Ongoing reporting and conswultation with USAID/Mali  


