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Proposed Reforms for the Zambian Fertilizer Support  Programme (FSP) 
(27 February 2009) 

 
Objectives and Assessment Procedures:   Given government and stakeholder 
concerns about achieving greater effectiveness from GRZ budget allocations to the fertilizer 
support programme, a representative study team of major agricultural industry players and 
stakeholders was established by the Ministry of Agriculture and Cooperative (MACO) 
following a Cabinet directive to review the FSP implementation thus far, and to proceed with 
a view to coming up with recommendations for improved FSP future implementation, 
effectiveness and efficiency. Results of this review exercise are summarized in this advisory 
note. 
 
The study team collected and reviewed numerous assessments of Zambia’s experience with 
FSP, and as well as studies of similar programmes in neighboring countries. The study team 
organized and conducted careful case review visits to three countries (Kenya, Tanzania and 
Malawi) and likewise sought-out input from key Zambian stakeholder assessments and 
relevant on-going agricultural input and productivity enhancement projects.   
 
A draft study tour and review report was developed by the study team, and was subjected to 
review and debate by stakeholder in two specific review sessions (See Annex 1 for lists of 
participants in these review sessions.) The full Study Tour Report with detailed 
recommendations is attached in Annex 2, and contains schedules of all interviews 
conducted in each country (Study Tour Report Annexes 1 to 3). 
 
Situational Analysis:  The assessment identified key findings and stakeholder supported 
concerns about FSP past and current performance. These include the following: 
 
·  Little overall progress in improving productivity on maize, the principal crop targeted in 

FSP; 
·  Poor targeting of farmers/beneficiaries to achieve programme food security objectives;  
·  Fundamental disconnects between improved farmer, extension agent and agro-dealer 

training, and the distribution of productivity enhancing inputs like fertilizer and improved 
seed; 

·  Delays in input distribution beyond recommended application dates which significantly 
reduces the effectiveness of both seed and fertilizer use;  

·  Poor fertilizer use efficiency among many targeted farmers due to poor and/or missing 
crop/agronomic management practices and use of complementary inputs as well as 
recommended conservation farming practices;  

·  Inconsistency in FSP policy implementation, especially in reversal of plans to reduce the 
subsidy level, and to stimulate learning by public sector extension agents as well as 
private sector agro-dealers;  

·  Negative FSP impact on achieving a broader private sector participation in input 
distribution; 

·  Long-term concerns about the FSP sustainability; and  
·  Poor monitoring of program effects making it difficult to measure programme 

achievements against objectives. 
 
Stakeholder Feedback on Proposed Reforms:   Three stakeholder meetings (see 
Annex 1) contributed to and endorsed the Proposed FSP Reforms. The following were 
among the key stakeholder feedback on the proposed reforms: 
 
·  Change FSP name to Farmer Input Training Support Programme. 
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·  Programme should have a foundation of strengthened links to training in order to benefit 
farmers through upgraded extension services as well as agro-dealer training in yield 
enhancing technologies such as conservation farming technologies and appropriate 
input application practices. 

·  Programme should employ a flexible (electronic) Input Voucher System and its 
implementation should be immediately (2009/2010 agricultural cropping season).  

·  Over the longer-run diversify the input pack to include other seed and the pack size 
should start at ½ hectare and a farmer can access up to two packs. In the first year of 
implementation keep the programme as simple as possible by reducing the pack size, 
restricting to inputs such as fertilizer and seed. 

·  Selection/targeting of farmers should be done at the community level using the farmer 
register and MACO camp officers. 

·  A given beneficiary shall access The Farm Input Training Support Programme for 2 
consecutive seasons only, and the subsidy is to start at 50% for first season and reduce 
to 25% in the second season. New entrants benefiting in subsequent years will follow the 
same subsidy structure of 50 % in the first year and 25 % in the second year.  

·  Graduation is assisted by improved farmer knowledge and better payoff to the farmers 
own investment in improved input use. Linkages are also to be encouraged to Micro 
Financial Institutions and banks with rural coverage such as ZANACO and Finance Bank. 
Camp Officer and agro-dealer training of farmers will continue after graduation. 

·  Improved M/E to determine effects of the support programme and to make mid-course 
adjustment to better achieve objectives, which has lacked in FSP implementation 

 

Recommendations :  In order to improve the FSP’s effectiveness and efficiency, the 
programme should be changed towards a Farmer Input Training Support Programme  and 
be implemented through a Voucher Scheme  (smart subsidy) starting in the 2009/2010 
agricultural season. It is further recommended that the Ministry draw upon the expertise 
represented by the study team to help with the guiding of the implementation of the 
programme.  

 
 
 

Implementation Actions :  In order to implement the above recommendation, the 
following Actions need to be undertaken: 
 

Actions Dates 
Implementation Actions for the 2009/2010 Agricultur al Season  
 

 

1. Government to announce the new system and make known the 
quantities of inputs under the subsidy programme 

By March, 2009 
 

2. Camp farmer registers must be completed and submitted to 
district, province and national level  

By 30th April, 2009. 
 

3. Review of the FSP implementation manual  By 31st March 2009.  
4. Printing of all programme documentation should be completed  By 1st June 2009. 
5. Farmers’ selection should be completed  By 1st June 2009 
6. Stakeholder sensitization for farmers, suppliers, extension 

workers, politicians, associations, NGO’s  
By 31st August 2009 

7. Agro dealers should receive vouchers  By 1st November 2009 and 
redeem them by 30th 
November 2009. 

8. A register of Agro Dealers based at the district completed 
through the DACO’s office  

By end of June 2009. 
 

Implementation Actions for the 2010/2011Agricultura l Season 
 

9. Training of Agro dealers  Ongoing 
10. Increase farmers contribution in the second year to 75% By 2010 
11. Diversification of composition of seed. By 2010 
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Actions Dates 
12. Enhance number of importers, wholesalers and local 

manufactures 
By 2010 

13. Stockiest infrastructure development By 2010 
14. Infrastructure development By 2010 
15. Financial support to Agro Dealers By 2010 

Long Term Actions 
 

16. In an event that input prices in a given year rise to 
alarming levels, Government should consider shifting to a 
general subsidy program which subsidizes the importers 
and producers of fertilizer. 

 

17. Government withdrawal from input supply and distribution.   

 
 
 
Resource Requirements: In the 2009 National budget, Government allocated significant 
resources to the FSP. These resources will be used primarily to reimburse agro-dealers 
whom have redeemed the vouchers from farmer beneficiaries. Government and cooperating 
partners must partner to assist the FSP implementation office in MACO to undertake a 
series of start-up planning, organization and training activities. Among others, this will 
include rapid start efforts to complete a computerized farmer register, rapid development of 
the voucher programme design/implementation details, and development/printing of farmer 
and agro-dealer sensitization/training materials.   
 
 
Expected Impacts:   The expected impacts of implementing the recommendations in this 
Advisory Note will be, among others, improved (more productive and profitable) smallholder 
farmers’ use as well as access to improved farm inputs; reduced household-level food 
insecurity and reduced rural poverty levels; increased national effective demand for fertilizers 
and related inputs; and increased private sector participation in input and output markets. 
These recommendations will also increase the potential for foreign exchange earnings from 
more competitive agricultural exports 
 
 
Recommended Minister’s Action:  Adoption of the recommendations as raised in this 
Advisory Note.   
 
 
Other Options Considered:   Continuation of the FSP status quo is unlikely to trigger the 
expected agricultural sector performance increases and will continue inhibiting the 
availability of affordable and improved use of farm inputs at the farm level. Government will 
continue incurring large investments on subsidies with limited payoffs, and at the expense of 
other important developmental works to promote growth in the agricultural sector. Farming 
inputs distribution and availability will continue to be concentrated along the line of rail.  
 
. 
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Annex 1. List of Participants in Stakeholder Review  
 

Annex 1 A.  Participants in ACF Organized Stakehold er Review of Study 
Team Recommendations.  Seeking Input from Prior Ass essments and 
Ongoing Projects 

 
ATTENDANCE LIST FOR THE ACF MEETING ON OBTAINING EXPERIENCES WITH THE 

FERTLILIZER SUPPORT PROGRAM AND SIMILAR ACTIVITIES,  
HELD ON TUESDAY 3RD FEBRUARY, 2009 AT THE ACF OFFICES AT 09:30 HOURS 

 
 

NAME INSTITUTION 
VINCENT MKUYAMBA OMNIA FERTILIZER 
ERNEST CHIKOTE PANNAR SEED 
ROB MUNRO PROFIT 

MAVUTO CHISI PROFIT 

MARK WOOD PROFIT 

JAMES MWEEMBA PROFIT 

MASAMBA BRIAN MPONGWE AGENT 

ODD EIRIK ARNESEN  NORWEGIAN EMBASSY 

PAUL KAPOTWE PAM 

LYTTON ZULU CROPSERVE 
MICHAEL WEBER ACF/FSRP 
MLOTHA DAMASEKE USAID 
JOHN KASANGA IMCS LIMITED 
DENNIS CHIWELE RURALNET ASSOCIATES LIMITED 

STEVE POWER CARE 

REUBEN CHONGO CARE 

CAROLINE CHISOOWA MACO 

HARGREAVES SIKWIBELE MACO 

MARK MBUNJI SEED CO 

HARRY NGOMA CARE 
HAMUSIMBI COILLARD ZNFU 
GREEN MBOZI MACO 
DAVID P ZULU MoFNP 

ISABEL L TEMBO PAM 

HYDE HAANTUBA ACF 

MASIYE NAWIKO ACF 
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ANNEX 1 B.  Seeking Input from Stakeholders 
           on the Draft Study Team Report 

 
ATTENDANCE LIST 

 FOR THE ACF MEETING ON ‘THE PROPOSED REFORMS FOR THE ZAMBIAN 
FERTILIZER SUPPORT PROGRAM.’ HELD ON TUESDAY 19TH FEBRUARY, 2009 

 AT THE ACF OFFICES AT 09:00 HOURS 
 

NAME INSTITUTION 
BOTHA FANSON ZNFU EASTERN PROVINCE 
JUSTIN MWANSA MACO 
ROYGER. S PHIRI NAPSSPZ 
DR SIMAINGA S MACO 
NGAMBI C MACO -MONGU 
DAVID M MUNDIA MACO 
M MUKELABAI MACO -NAIS 
COLLINS NKAJIKO CFU 
DR KABWE PUTA MACO -SOLWEZI 
CHARLES SONDASHI MACO –NORTH WESTERN  
DR O KABIVDA MACO – CHIPATA 
LYDIA SM NDULU MACO – COPPERBELT 
L LIYEMBANI MACO – NORTHERN 
H NGOMA CARE 
E JERE ZWFU 
CECILIA V MAKOTA ZAM WOMEN IN AGRICULTURE 
BARTH MNSENGE ZNFU 
SIMON MALAMBO ZNFU 
CHIKWANDA HENRY ZNFU 
ODD E ARNESEN NORWEGIAN EMBASSY 
MOOSHO IWAKANDO NORWEGIAN EMBASSY 
VLADINIR RISTANOVIC MTI SEED 
W RUTHURFORD SMITH PANNAR SEED 
FRIDAY A SILAVWE ZNFU 
ROSE MUBITA ZNFU 
XAVIER ROVILLARD  MACO EU 
ODINEGA CHISALA MACO 
PHILIP S KALIMBA MACO 
GEORGE L SAMIHAMBA MACO 
DR A NANSUNGW MACO 
SYLVESTA  P MAPULANGA ZAMSF 
JOHN A  SANDWE ZAMSF 
BEN ZULU ZAMSEED 
CHANCE KABAGHE FSRP 
PATRICK CHIBBAMULILO JICA 
GREENSON B IKOWA ZNFU 
FRANCESCA DIMAURO EUROPEAN UNION 
MOSES C KAPUKA MACO 
JIM BEJEMU F.A.O 
MLOPHA DAMASEKE USAID 
MIKE SIAME KAMANO SEED 
WILMA VILJANMAA EMBASSY OF FINLAND 
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MUNAKOMBWE J.W.H ZNFU 
PAUL CHISULO MACO 
EDDY DELAUNAY BELLER E.C DELEGATION 
BALLARD ZULU USAID 
EVA OULSSUN SIDA EMBASSY 
RICHARD N SOKO NCZ 
AGNESS K NGOLWE SWEDISH EMBASSY 
CHARLES T MAGUGWI FISHERIES 
GEOFFREY PHIRI ZANIS 
THOMAS MUKUBWE MACO 
HON A MWAMBA NAZ 
MARY NGOMA ZAMBIA COOPERATION FEDERATION 
TIRAS J BANDA ZCF 
DORA M PHIRI MACO- HQ 
AGATHA BECKETA ZAMBIAN FERTILIZER 
ANTHONY CHAPOTO FSRP 
ZIMBA KINGSLY MACO 
JACOB M SHAWN MACO- MUNGUI 
JOHN M KASANGA IMCS 
KAMRAN OSMAN FAIRFIELD COMMODITIES / SASOL 
ROB MURO PROFIT 
FELIX EDWARDS WFP 
AUGUSTINE MUTELEKSHA ACF 
RORIA M KATYAMBA MACO-ABM 
MP MANGANI MACO – DVLD 
D MALWELE NATIONAL ASSEMBLY 
H R KANEMA LDT 
C HAMUSIMBI ZNFU 
CAPT CEASAR CHIBUYE ZNFU 
CHARLES N SIMULUNDA  MACO – CHONGWE 
ALAN WHITWORTH DEID 
HUMPHREY MULEMBA JCTR 
SHADRECK MUNGALABA MACO 
GREEN MBOZI MACO – ABM 
GELSON TEMBO UNZA 
GIDEON LINTINI MCII 
WATSON MWALE ZARI/MACO 
MARY M CHIPILI MACO/AGRI 
ISABEL L TEMBO PAM 
JACOB MWALE  GTAZ 
REUBEN CHONGO CARE INTERNATIONAL 
KAPOTWE PAUL PAM 
DICK GIBSON CFU 
HARGRESVES SIKWEBELE MACO 
MASIYE NAWIKO ACF 
MR  J SHAWA MACO 
HYDE HAANTUBA ACF 
CAROL CHIYOWA MACO 
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ANNEX 1 C.  Participants in ACF/FSRP Ibis Garden Or ientation Meeting with the 

Agriculture and Lands Committee of Parliament 
 

SHARING EVIDENCE BASES RESEARCH RESULTS WITH THE PA RLIAMENTARY  COMMITTEE  FOR AGRICULTURE AND LANDS H ELD AT IBIS GARDENS 
 FROM 20 TO 21 FEBRUARY 2009. 

  NAME ORGANISATION TEL E-MAIL  

1 HON.  DR.  BRIAN CHITUWO, MP MINISTER - MACO 0978 174011   

2 MR. B.S.C NAMACHILA PERMANENT SECRETARY - MACO 0977 787415 bernardnamachila@yahoo.com 

3 MR CHALABESA D.DIRECTOR - ZARI, MACO 0977 805445   

4 MR. MUTUKELWA MUKELABAI MACO, NAIS 0979 241087 mmukelabai@yahoo.com 

5 MR. STEPHEN W. MULIOKELA GART 0977 933606 gart@zamnet.zm  

6 MR. JOHN M. KASANGA IMCS LTD 251450 imcs@zamnet.zm 

7 MR. CHANCE KABAGHE FRESHPIK LTD 0967 133133 ckabaghe@amanita.com.zm 

8 MR. DUTCH GIBBSON CFU 0966 749238 gibcoll@zamnet.zm 

9 DR. RICHARD KAMONA MACO, NAIS 0977 789007 rkamona@maff.gov.zm 

10 DR. JUDITH C.N LUNGU UNZA 0977 861574 dean-agric@unza.zm 

11 MR. WEST CHITA COTTON DEVELOPMENT TRUST 0965 800390 cdt@zamtel.zm 

12 MR. DARLITON KAHILU  PROGRAMME PRODUCER - NAIS 0977 789723 dakahilu@yahoo.co.uk 

13 MR. NICHOLAS MWALE  REPORTER - NAIS MACO 0977 468366 nichomwale@yahoo.co.uk 

14 MR. KAMBANI BANDA CAMERAMAN - NAIS MACO 0978 543365   

15 MR. PRASHAUT DAMLE 
DIRECTOR - OPERATIONS - CONTINENTAL 
GINNERY 0979 332456 cgl@zamnet.zm 

16 MR. JOSEPH NKOLE NATIONAL CO-ORDINATOR  0977 776262 caz@zamtel.zm 

17 MRS. MIRRIAM NKUNIKA  CHAIR - ACF 0977 785030 mjkukunika@yahoo.co.uk 

18 DR. HYDE HAANTUBA  ACF 260767 acfs@mirolink.zm 

19 MR. AGUSTINE MUTELEKESHA  ACF 0966 750181 amutelekesha@yahoo.com 

20 MR. MASIYE NAWIKO ACF 0966 453696 acfs@mirolink.zm 

21 MR. MARX MBUNJI SEEDCO 0977 860995 marxm@seedco.zm 

22 HON. REQUEST MUNTANGA. MP - CHAIRPERSON  PARLIAMENT 0977 777002   

23 HON. J. C. MISAPA, MP  PARLIAMENT 0977 459590 mmisapa@yahoo.com 
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24 HON. B. HAMUSONDE, MP  PARLIAMENT 0977 746426 boydhamusonde@yahoo.com 

25 HON. C. K.  CHIBAMBA, ,MP  PARLIAMENT 0966 452887   

26 HON. B.  BWALYA, MP  PARLIAMENT 0976 645034   

27 HON. R.S.  MWAPELA  PARLIAMENT 0979 599936 mwapelasr@parliament.gov.zm 

28 HON. S. KATUKA, MP  PARLIAMENT 0977 772896 skatuka@parliament.Gov.zm 

29 HON. A. C. K. MWAMBA, MP  PARLIAMENT 0978 961077 alfrdahmwa@parliament.gov.zm 

30 MR. D. MALWELE  PARLIAMENT 0977 332241   

31 MRS. C. K.  MUMBA  PARLIAMENT 0966 750404   

32 MR GREEN MBOZI DIRECTOR - MACO 250417 gmbozi@maff.gov.zm 

33 MR. HAMUSIMBI COLLARD ZNFU 0955 787078 hamusimbi@znfu.org.zm 

34 MR. MARK WOOD PROFIT 0977 908611 mark@profit.org.zm 

35 MR. ROB MUNRO FROFIT 0977 475906 rob@profit.org.zm 

36 MR. BALLARD ZULU USAID 0978 4594400 bazulu@usaid.gov 

37 MRS. AHNES K. NGOLWE SWIDISH  EMBASSY 0966 721357 agnes.kasaro-ngolwe@foreign.ministry.sc 

38 DR. JONES GOVEREH COMESA 0977 -547178 goverehj@msu.edu 

39 MR. JAN NYHOFF COMESA 0977 111364 nijhoff@msu.edu 

40 PROF. MIKE WEBER FSRP 0977 47886 webermi@msu.edu 

41 DR. ANTHONY CHAPOTO FSRP 0977 771079 chapotoa@msu.edu 

42 MR. TADEYO LUNGU FSRP 0977 771079 lungutk@coppernet.zm 

43 MR. MUGUNZWE HICHAAMBA FSRP 0977 771079 mhichaambwa@yahoo.com 

44 MR. STEPHEN KABWE FSRP 0977 771079 skabwe@coppernet.zm>,  

45 MRS. SONILE NGWENYA FSRP 0977 771079 fsrp@coppernet.zm 

46 MS. KASWEKA CHINYAMA FSRP 0977 966278   

47 MR. CHESTER HAMBOZYA COTTON DEVELOPMENT TRUST     
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ANNEX 2. Report of Study Tour  
(Including annexes of study tour agenda, people/org anizations visited, 

resource materials consulted by country, including Zambia, and examples 
of voucher experiences and agro-dealer training act ivities in Zambia) 
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Executive Summary 
This report presents: 1) a situational analysis/review of the Fertilizer Support Programme (FSP) past 
performance; 2) findings of the Zambia fertilizer reform study tour team on past performances and 
experiences of regional agricultural inputs subsidy programmes in Kenya, Tanzania and Malawi; and 
3) the study team’s proposed reforms of Zambia’s agricultural inputs procurement and distribution 
systems. Specifically, the report outlines proposals responding to various stakeholders’ concerns 
about the Fertilizer Support Programme’s:  

�  Poor targeting of farmers/beneficiaries  
�  Delays in inputs distribution;  
�  Limited programme impact on agricultural production and impact on food security;   
�  Policy inconsistencies on some key programme implementation features, especially with 

regards to the programme’s plans to reduce subsidy levels, increase number of beneficiaries 
and the need to stimulate agro-dealer development;  

�  Poor monitoring of programme effects, a situation which has made it difficult to clearly point 
out programme achievements against its objectives; and  

�  Long-term concerns about the FSP sustainability. 
 
To come up with the above outlined results, a representative study team of major agricultural industry 
players and stakeholders was established by the Ministry of Agriculture and Cooperative (MACO) 
following a Cabinet directive to review the FSP implementation thus far, and with a view to coming up 
with recommendations for improved FSP future implementation, effectiveness and efficiency. Results 
of this review exercise are summarized below. 
 
FSP PAST PERFORMANCE: During the first seven years of FSP implementation, the programme 
has undoubtedly improved small scale farmers’ access to agricultural inputs (i.e. fertilizers and 
improved maize seeds). Since inception, FSP has managed to distribute a total of 422,000 Mt of 
fertilizer (valued at ZMK1,361.1 billion), covering a total of 1,505,000 hectares of small scale maize. 
Annually, the programme supplied an average of 60,000 metric tonnes of fertilizer covering about 
150,000 small scale farmers, (each with a 1 hectare input pack for maize) countrywide.    
 
The above positive results notwithstanding, there has been a number of concerns about FSP past 
performance, especially with regards to FSP’s beneficiary targeting; impact on household and national 
food security (value for money); effect on private sector investment and participation in agricultural 
inputs supply markets; and the programme’s long-term sustainability, given the ever increasing 
competition for national resources by various sectors.  
 
Due to weak organizational structures and leadership at districts and local levels, there has been an 
increase in cases of inaccurate targeting and selection of FSP beneficiaries. In some cases 
smallholder farmers who do not deserve subsidized inputs have ended up benefiting from FSP. As a 
result, the programme has also found it very difficult to establish the actual number of beneficiaries 
under this programme. 
 
It has also not been easy to measure or establish the exact FSP impact on household and national 
food security mainly due to weak FSP beneficiaries’ performance monitoring mechanisms. FSP effect 
to agricultural productivity and impact on food security has been compromised by poor fertilizer use 
efficiency by FSP beneficiaries. For instance, the 2004 CSO/MACO crop forecast data estimated an 
average maize yield of 2 metric tonnes per hectare (about 1 metric tonne less the expected FSP 
maize yield per hectare) among small scale farmers who used FSP fertilizers. The main reasons for 
low maize yields have been poor agronomic practices like delayed planting, poor and untimely 
fertilizer application, weed infestation among others. 
 
A limited number of fertilizer companies have been able to participate in the procurement and 
distribution of FSP fertilizers since FSP inception. The situation is however completely different with 
regards to seeds, where a larger number of seed companies have been able to participate under the 
FSP. If left unchecked, such a development could lead to a lesser competitive fertilizer procurement 
distribution market in the country. 
 



 

 

4

FSP implementation has also been characterized by a number of policy inconsistencies, especially 
with regards to level of subsidy and farmer graduation. Initially the level of government subsidy per 
FSP input pack was expected to gradually decrease while FSP beneficiary contribution was expected 
to steadily increase from 50% towards 100%. For some reason, this has not happened as initially 
planned. As a result it has been difficult to make beneficiaries to graduate out of FSP. 
 
REGIONAL EXPERIENCES ON GOVERNMENT SUPPORTED INPUTS PROGRAMMES: All three 
countries which were visited by the study team have run subsidized agricultural inputs programmes, 
as a way of helping to improve access to improved inputs among resource constrained small scale 
farmers and to improve their household and national food security. Each of these countries’ input 
subsidy programmes are implemented differently and posses a number of unique features. 
 
When compared to the Tanzanian and Malawian agricultural inputs subsidy programmes, the Kenyan 
inputs subsidy programme (NAAIP) is unique with regards to its “one off subsidy” approach for each 
of the beneficiaries. NAAIP beneficiaries receive subsidized inputs only once and are weaned of 
thereafter. After a year of receiving subsidized inputs, farmers are linked to Equity Bank for seasonal 
input loans. The rationale behind this is that Government does not want to create perpetual 
dependency among beneficiaries. Farmer’s names are also electronically registered and this makes 
beneficiary tracing easy.    
 
The Tanzanian inputs voucher programme seems more superior in that vouchers are reimbursed at a 
local Bank; in this case Micro Finance Bank of Tanzania. The programme has also a much diversified 
input pack mix, thereby enabling farmers to access other agricultural inputs like agrochemicals, 
seedlings for plantation crops and other seeds for crops like rice and sunflower. 
 
Malawi on the other hand, has a flexible voucher which is given to farmers who have not benefited 
from the full input pack (the fertilizer and seed vouchers). The Malawian input voucher is specific to 
the target group’s average of cultivated land size. The Malawian input subsidy programme constitutes 
about 80% of the overall input requirements for the country. The programme is the main driver of the 
agricultural sector. 
 
PROPOSED REFORMS OF THE ZAMBIAN FSP : In order to improve FSP effectiveness and 
efficiency, especially with regards to timeliness and cost-effectiveness of inputs procurement and 
distribution, FSP impact on food security and farm incomes, and a better value for money, the study 
team proposes a change in the mode of inputs procurement and distribution, from the current system 
to a Voucher Based Inputs Supply System. A Voucher Based Inputs Supply System will:  

�  Enable FSP empower beneficiary farmers with requisite purchasing power (in form of a 
discount voucher) to purchase inputs of their choice at their nearest input outlets, resulting 
into timely distribution of inputs;  

�  Help minimize administrative burden and costs, thereby reducing direct government 
involvement in inputs procurement/importation and in-country distribution; 

�  Stimulate market competitiveness and in turn encourage the development of a private sector 
led agro-dealer (stockists) inputs supply networks in agricultural areas; and 

�  Encourage private sector participation in agricultural inputs importation, manufacturing and in-
country distribution, amongst other attendant benefits of a well functioning voucher based 
inputs distribution system; 

 
Other specific proposed reforms to the current FSP are as follows: 

�  Establishment of agro-dealers’ supply networks in rural areas (to be done in collaboration with 
on-going private sector initiatives) 

�  Flexible FSP input pack and size (min 0.5ha and max 1 hectare input packs with options of 
including seeds of other preferred crops and/or agrochemicals); 

�  Establishment of up-to-date computerized farmer register/database and camp based 
beneficiary selection criteria; 

�  Establishment of functional linkages to financial institutions for inputs and stock credit facilities 
for farmers, agro-dealers and fertilizer importing and manufacturing companies; and 

�  Improved inputs utilization and beneficiaries’ performance monitoring mechanisms.   
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1. Introduction 
Following concerns raised by stakeholders on the performance of the FSP with regards to 
poor targeting, delays in input distribution, limited private sector participation, poor fertilizer 
utilization by small scale farmers, inconsistency of policy implementation especially in 
reversal of plans to reduce the subsidy level and to stimulate agro-dealer development, and 
the long term sustainability of the Program, a representative team of major industry players 
was put in place to review and recommend proposals to reform the Zambian Fertilizer 
Support Programme. 
 
This report presents a situational analysis on past and current performance of Zambia’s 
Fertilizer Support Programme (FSP); findings of the Zambia fertilizer reform study tour on 
past and current performances and experiences of regional agricultural inputs subsidy 
programmes in Kenya, Tanzania and Malawi; and it outlines the study team’s proposals 
meant to help improve the effectiveness and efficiency of FSP.  
 

1.1 Situation Analysis/Problem Statement 
Like many other developing countries in Africa, Zambia is characterized by: 
  

• Poor access to improved inputs (for instance prior to FSP, only 20 and 30% of small 
scale farmers accessed fertilizer and improved seeds respectively); 

• High food insecurity and poverty levels, with about 67% and 73% food insecure and 
poverty stricken households respectively (PRSP, 2001); 

• Low farm incomes; 
• Low national effective demand for fertilizer;  
• High cost of farm inputs (fertilizers and seeds) at Farm-gate levels;  
• Limited private sector participation in input and output markets.  

 
In order to improve smallholder farmers’ access to affordable improved inputs; reduce food 
insecurity and poverty levels; increase national effective demand for fertilizers; and to 
encourage private sector participation in input and output markets, the Government of the 
Republic of Zambia has put in place policies meant to liberalize agricultural markets. It is on 
this basis, that Government is running “a managed” transition towards full market 
liberalization. With supportive agricultural policy in place, emphasis is now on gradual 
disengagement, from agricultural services provision in order to give room to the private 
sector. While some positive developments such as increased out-grower schemes and 
contract farming, crop diversification and changes in land management strategies have been 
recorded, the private sector has, however remained constrained in providing input and 
output marketing services. 
 
In response to the above, Government designed the Fertilizer Support Programme (FSP). 
FSP is meant to improve: 1) household and national food security and incomes; 2) access to 
agricultural inputs for smallholder farm households; and 3) build the capacity of the private 
sector in inputs marketing.  The FSP is also meant to help cushion smallholder farmers from 
the adverse effects of unfavourable weather conditions that destroyed the asset base of 
smallholder farmers in Zambia.  
 
FSP has been in operation for seven (7) years and has since managed to distribute a total of 
422,000 Mt of fertilizer, valued at ZMK1, 361.1 billion, to cover about 1,505,000 hectares of 
small scale maize. The table below summarizes the FSP performance since 2002/2003 
agricultural season to-date. 
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Table 1: FSP Performance since Inception  
 

Season 
Budgeted (ZMK 

billion) 
Fertilizer Amount 

(MT) 
Number of 
Farmers 

Expected 
Production in (MT) 

2002/03 100 48000 120,000 360,000 
2003/04 114.5 60,000 150,000 450,000 
2004/05 112.6 50,000 125,000 375,000 
2005/06 140.0 50,000 125,000 375,000 
2006/07 252.0 84,000 210,000 630,000 
2007/08 150.0 50,000 125,000 375,000 
2008/09 492.0 80,000 200,000 600,000 
TOTAL 1,361.1 422,000 1,505,000 3,135,000 

Source: MACO/FSP Annual Reports 
 
The above FSP performance figures notwithstanding, there have been a number of 
stakeholders’ concerns about FSP effectiveness and efficiency. Recent comparative 
analysis demonstrates Zambia’s poor record in reaching targeted farmers through 
subsidized input programmes over the past decades. In addition private input importing and 
distribution networks are not growing fast enough and are fundamentally discouraged by 
existing programs. Specifically, stakeholders have raised the concerns about FSP past and 
current performance. These include the following: 
 

1. Poor targeting of farmers/beneficiaries;  
2. Delays in input distribution;  
3. Poor fertilizer use efficiency among targeted farmers;  
4. Inconsistency in policy implementation, especially in reversal of plans to reduce the 

subsidy level, and to stimulate agro-dealer development;  
5. FSP impact on private sector participation; 
6. Long-term concerns about the FSP sustainability; and  
7. Poor monitoring of program effects making it difficult to measure programme 

achievements against objectives.  
 

Poor Beneficiary Targeting and Selection 
The selection of beneficiary cooperatives and farmer organizations and farmers under FSP 
has been by the District Agriculture Committees (DACs). However, most of the DACs have 
been either non-existent or poorly managed during the most part of FSP implementation 
period. This has led to increased cases of inaccurate targeting and selection of beneficiaries. 
In some cases smallholder farmers who do not deserve subsidized inputs have benefited 
from FSP. The programme has found it very difficult to establish the actual number of 
beneficiaries under this programme. 
 
Delays in input distribution 
Delays in the release of funds by the Ministry of Finance and National Planning and the 
prolonged tendering process have led to delayed payments to input suppliers and service 
providers under the FSP. Further, the annual contracts for the supply of inputs under the 
FSP do not provide incentives for investment and availability of inputs all year round. The 
suppliers of fertilizer are unable to make long term plans to supply fertilizer in rural areas 
because of uncertainty. 
 
Poor Fertilizer Use Efficiency 
Another critical stakeholders’ concern about FSP has been the seemingly limited programme 
impact on agricultural productivity and its consequential effects on household and national 
food security. The 2004 CSO/MACO crop forecast data estimates an average maize yield of 
2 metric tonnes per hectare among FSP beneficiaries. Such a yield level means a reduction 
by about 1 metric tonne (33%) of maize per FSP sponsored hectare. Implicitly, failure by 
FSP beneficiaries to achieve the expected FSP minimum of 3 metric tonnes per hectare 
means poor fertilizer use efficiency among FSP beneficiaries. This in turn limits FSP impact 
on agricultural production and food security. There is therefore need for deliberate measures 
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to help improve productivity among FSP beneficiaries. It has also been difficult to establish 
how much of FSP subsidized inputs have been used on maize production or other crops. 
 
Policy Inconsistencies in FSP Implementation 
FSP implementation has also been characterized by a number of policy inconsistencies, 
especially with regards to level of subsidy and farmer graduation. Initially the level of 
government subsidy per FSP input pack was expected to gradually decrease from 50% in 
the first year to 25% in second year and zero subsidy in the third for each beneficiary. 
Conversely, each FSP beneficiary was expected to contribute 50% of total costs of inputs in 
the first year and increase to 75% in the second year, and finally meet the full inputs cost in 
the third year. For some reason, this has not happened as initially planned. Subsidy levels 
have instead steadily increased from 50% to 60% in 2007, then to about 85% in 2008/2009 
agricultural season. The increasing subsidy levels present challenges in the graduation of 
programme beneficiaries. 
 
FSP Impact on Private Sector 
Notwithstanding the initial FSP aims of wanting to ensure competitiveness and transparency 
in the procurement and distribution of agricultural inputs, there are concerns that FSP is 
slowly creating a monopoly in the inputs industry (especially with regards to fertilizer 
procurement and distribution).  Only a limited number of fertilizer companies have been able 
to participate in the procurement and distribution of FSP fertilizers. The situation is 
completely different with regards to seeds, where a larger number of seed companies have 
been able to successfully participate under the FSP. If left unchecked, such a development 
could lead to a lesser transparent and uncompetitive inputs distribution market. 
 
Long-term Concerns about FSP Sustainability 
Another very critical factor about FSP has been the stakeholders’ concerns about the 
efficiency of the programme. In the absence of a comprehensive analysis of economic 
efficiency and programme effectiveness, stakeholders are wondering if at all Zambia is 
getting the best value for money from FSP interventions, especially that more money is 
being allocated to FSP every year. In view of such concerns, there is need for improved 
programme monitoring and comprehensive analysis of economic efficiency and programme 
effectiveness. 
 
Poor monitoring of program effects  
FSP was not designed with adequate monitoring and evaluation instruments to ensure that 
the programme implementation runs according to plan. Hence there has been ineffective 
monitoring and evaluation during its implementation. 
 
Given the various concerns raised by stakeholders, a team was constituted to review the 
implementation of the Fertilizer Support Programme. The team undertook a study tour to 
Kenya, Tanzania and Malawi to in order to learn experiences of government supported input 
distribution programmes in existence in the region.  
 
 

1.2 Purpose and Objectives of Study Tour 
The principal objectives of the study tour that was undertaken from 14th t0 24th February 
2009, were to better understand various approaches by national Governments in Kenya, 
Tanzania and Malawi to (i) effectively build capacity among the resource constraint 
smallholder farmers for strengthening their ability to acquire input delivery services under full 
market conditions and (ii) assist private sector players in developing a service delivery 
network that reaches out to previously under-serviced rural farming communities. 
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2. Key Features of Regional Agricultural Inputs Sub sidy Programmes 
 

A number of key features for each of the subsidy programmes in the 3 countries were 
identified and summarized for purposes of sharing past programme performance 
experiences.  For easy comparison, key features are presented in accordance with the 
following categories:  

 
1. Procurement and Distribution Process;  
2. Subsidy Programme scope; 
3. Inputs Pack Size; 
4. Beneficiary selection criteria; and  
5. Other features unique to each of national subsidy programme. 

 

2.1. Kenya’s Agricultural Input Supply System 
The subsections below summarize the key features of Kenya’s Agricultural inputs distribution 
policy and initiatives.  

 

2.1.1 Procurement and Distribution  
The Kenyan government liberalized the importation and distribution of fertilizers in 1991. 
Prior to this, government used to control fertilizer importation into the country. Currently, 
Kenya’s bulk of fertilizer, including estate fertilizer (tea, coffee, sugarcane and flowers), is 
imported by the private sector. Since liberalization of the fertilizer trade, there has been a 
significant increase in Kenya’s fertilizer demand from about 150,000mt in 1986 to 270,000mt 
in 1996.  The country now uses up to 450,000mt of fertilizer and about 40,000mt of improved 
seed.  The Kenyan government has been consistent with its liberalized policy on fertilizer 
importation and distribution for the past ten years. This has facilitated the growth of a strong 
private sector participation in the distribution of agricultural inputs in the country. There are 
about 5 big strong private companies involved in fertilizer marketing with about 500 
wholesalers and 8,000 small holder stockist networks countrywide. As a result, the distances 
from farm gate to the nearest depot have been drastically minimized to an average of about 
4 kilometres.  

 

2.1.2 Process Subsidy Programme Scope 
Following the 2006 Abuja conference and in an attempt to improve access to quality inputs 
by small scale farmers, the Kenyan government initiated a National Accelerated Agriculture 
Input Access Project (NAAIP).  Inputs under this programme are distributed using a voucher 
system through private sector led agro-dealer networks which have been developed 
throughout the country. The adoption of the use of the voucher system was meant to ensure 
that efforts made by the private sector are not disturbed. The development of the agro-dealer 
network has been supported by substantial investments in road infrastructure networks by 
the government. NAAIP seeks to address the problem of food security and poverty among 
resource poor farmers (with land size of 2.5 acres or less); by providing start-up inputs grant 
and establish linkages with input dealers, produce markets and financial services. The 
project is planned to run from 2006 to 2010 and targets about 2.5 million small scale farmers 
by the end of its life span. Annually, the project targets 45,000 beneficiaries. In 2007, 
government allocated about US$3.3 million and US$4 million (2.3% of the US$17 million 
Ministry of Agriculture budget) in 2008 budget. This subsidy programme is about 13% of the 
overall total budget allocation to the agricultural sector.   
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2.1.3 Input Pack Size 
Under this project a farmer is given a 50kg bag of basal (Di Ammonium Phosphate (DAP)), 
50kg bag of top dressing (Urea) and a 10kg bag of maize seed. This input pack translated to 
US$87 per farmer in 2006 and increased to US$100 per farmer in 2007. The inputs under 
the projects are at an agreed price, which is about 10% less than the prevailing market 
prices. Selected farmers receive input vouchers (valid for 60 days) from government, which 
they redeem at their nearest accredited stockists/agro-dealers. The agro-dealers thereafter 
take vouchers to the Ministry of Agriculture for re-imbursement. The use of vouchers has 
enabled farmers to access inputs within their localities and in a timely manner. The voucher 
system also gives farmers room to choose their preferred inputs.  

 
In tandem with the voucher programme, government negotiated a US$40 million credit 
facility with Equity Bank to provide loans to farmers and stockists (e.g. Equity Bank lends at 
10% and 15% to farmers and stockists respectively). Citizens Network for Foreign Affairs  
(CNFA), an international NGO (originally American), supported by the Alliance for a Green 
Revolution in Africa (AGRA), guarantees the credit to  farmers at 3% value of credit amount. 
These loans enable stockists to procure input supplies in advance; and farmers to easily 
access input loans after they are weaned out of the subsidy programme. The government 
has forced the programme to be expanded against the original plan of starting in few places. 
This has put pressure on CNFA on the capacity building training programme for the agro-
dealers.    

 

2.1.4 Beneficiary Selection 
NAAIP uses a village based beneficiary selection criteria, where community based selection 
committees and Village Assemblies scrutinize and approve lists of selected beneficiaries for 
each year. Upon approval, lists of beneficiaries are submitted to the Ministry of Agriculture 
for final approval and voucher issuance. The beneficiary list is computerized and this makes 
it easy for the Ministry of Agriculture to monitor and trace the beneficiaries using the 
electronic database.  For one to qualify as a NAAIP beneficiary, such a farmer should meet 
the following conditions:  

 
·  Own at least an acre of farm land;  
·  Be vulnerable,(either be a widow, orphan, child headed household, HIV/AIDS 

affected/infected);  
·  Be willing to join a group; 
·  Show willingness to contribute towards mobilization of resources for input ; and  
·  Willingness to be trained. 

 

2.1.5 Features Unique to NAAIP 
When compared to the Tanzanian and Malawian agricultural inputs subsidy programmes, 
NAAIP has the following Key features unique to its operations: i.e. one off subsidy for each 
of the beneficiaries. NAAIP beneficiaries receive subsidized inputs only once and are 
weaned off thereafter. After a year of receiving subsidized inputs, farmers are thereafter 
linked to Equity Bank for seasonal input loans. The rationale behind this is that the 
Government does not want to create perpetual dependency among beneficiaries. Farmer’s 
names are electronically registered and this makes tracing easy.     

 
 

2.2 Tanzania’s Input Supply System 
The Tanzanian inputs supply system was also studied and its key features are summarized 
as follows: 
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2.2.1 Subsidy Programme Scope 
The Tanzanian government used to subsidize fertilizer through a reimbursement programme 
at the national level in the past years. Even with this type of subsidy, government used to 
contract the private sector to import specified quantities of fertilizer into the country. Under 
this bulk procurement and reimbursement system, the government negotiated with the 
private sector, the national/standard price at which fertilizer would be sold to farmers. 
Government reimbursed the price differential to the private sector. Under this type of subsidy, 
the Tanzanian government noted that the reimbursement programme did not benefit the 
farmers at the grassroots and therefore decided to change the programme.  
 
As a result of the concerns noted in the reimbursement programme, the government 
introduced a voucher system to distribute agricultural inputs in the country in 2008/2009. The 
objective of voucher input programme is to promote proper utilization of fertilizer to enable 
farmers increase maize crop productivity. The programme targets 700,000 small scale 
farmers. For the 2008/2009 agricultural season, the programme has been allocated US$51.5 
million targeting 155,000 tonnes of fertilizer, 6,000 tonnes of improved seeds (i.e. maize, rice 
and sunflower), 2,000 litres of agro chemicals, 8,000,000 and 9,000,000 improved tea and 
coffee seedlings to cater for 700,000 farmers.    
 

2.2.2 Procurement and Distribution Process 
The voucher programme is being implemented in regions and some districts with potential 
for maize production. Even under the voucher system, importation of most fertilizer and other 
agricultural inputs is mainly done through the private sector. A government owned Tanzania 
Fertilizer Company limited, which was originally established to manufacture fertilizer, is also 
involved in fertilizer importing and trading and has been competing alongside with other 
private sector companies with very little support from the government. The factory was 
established in 1972 and closed in 1992. The company changed its mandate from 
manufacturing to trading and also participated in the importation and distribution of 
subsidized inputs under the voucher programme.  
 
Inputs under the subsidy programme are distributed through an agro-dealer network 
developed across the country. Farmers are expected to take the vouchers to an agro-dealer 
and make a top up payment and secure inputs. The network of the agro-dealers has grown 
and the government has up scaled the programme. CNFA provides regular business and 
management training to the agro dealers. CNFA also provides guarantee funds being 
managed by the national Microfinance Bank. Like in Kenya CFNA in Tanzania is also being 
supported by the Alliance for a Green Revolution in Africa (AGRA). After training, these 
dealers are accredited and eligible to participate in the voucher programme. With 
accreditation, an agro-dealer can access credit facility from the National Microfinance Bank 
(NMB).  NMB is the contracted bank that redeems the agriculture input vouchers. The Bank 
also hosts the Guarantee Fund to agro dealers. The Agriculture Council of Tanzania 
provides overall planning, monitoring and evaluation of the Tanzania Agricultural Inputs 
Partnership. 
 

2.2.3 Input Pack Size 
Beneficiaries under the input voucher programme receive a one (1) acre input pack for 
maize consisting: 1 x 50kg of basal fertilizer (DAP); 1x50kg of Urea and a 10kg of maize 
seed. To allow for diversification of crop commodities, beneficiaries are also given cashew, 
tea and/or coffee seedlings, agrochemicals; and seed for rice and sunflower. There is no 
specified time under which beneficiaries are expected to be weaned off the programme. 
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2.2.4 Beneficiary Selection 
In Tanzania the selection of farmers is done by the Village Inputs Committee of the Village 
Assembly which is a local authority establishment. For a farmer to be selected, he/she must 
meet the following criteria: 

·  Must be  a permanent resident of a said village 
·  Must have own field which is cultivatable but produces less due to low or non-

utilization of modern agricultural inputs 
·  Must be able to follow the recommended agricultural practices  
·  Be able to pay the difference of the voucher value (subsidy) and the market prices of 

the recommended inputs for crop productivity and production 
 

2.2.5  Features Unique to Tanzanian Model 
The Tanzanian inputs voucher programme seems more superior to the Kenyan input 
subsidy model in that vouchers are reimbursed at a local Bank; in this case Micro Finance 
Bank of Tanzania. The programme has also a much diversified input pack mix, thereby 
enabling farmers to access other agricultural inputs like agrochemicals, seedlings for 
plantation crops and other seeds for crops like rice and sunflower. 
 

2.3 Malawi’s Input Supply System 
The Malawian agricultural input subsidy programme was also studied in detail with its key 
features summarized below. 
 

2.3.1 Subsidy Programme Scope 
In Malawi the main objective of the Agricultural Input Subsidy Programme is to improve food 
security and improve accessibility and affordability of agricultural inputs among most 
vulnerable farmers in the country. The programme started in 2005 and targets 1.7 million 
small scale farmers annually.   
 
The programme in Malawi covers inputs for maize, tobacco and legumes. However, maize 
and tobacco dominate the programme due to the importance of these crops in the Malawi 
economy.   
 

2.3.2 Procurement and Distribution Process 
Importation of fertilizer and other agricultural inputs is through government tenders issued to 
the private sector. Government contracts private sector to supply input requirements under 
the subsidy programme. After importation, contracted private sector firms deliver fertilizer to 
designated government owned warehouses for onward distribution throughout the country. 
 
Distribution of fertilizer under the subsidy programme is done by two government owned 
companies. In 2006/2007 the government involved some private companies to participate in 
the programme. However, there were complaints that most coupons were redeemed in 
exchange for other goods like bicycles and groceries. In trying to resolve this problem, 
government has now decided to only use the two parastatal bodies to distribute fertilizer to 
farmers. This again has displaced the private sector participation in agricultural input 
marketing. However, this subsidy programme on fertilizer runs parallel with the voucher 
programme on seed, which is mainly distributed through the private sector.  The two 
government companies have established depots throughout the country. The procurement of 
inputs is done under an international competitive bidding process and an internal 
procurement committee evaluates the tender documents. Successful bidders will later sign a 
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contract with government. The importation of fertilizer is done by the private sector. The 
inputs will be distributed to designated warehouses under the two government owned 
companies in the main three regions. The two companies later distribute the inputs to 
designated beneficiaries. Transport services are contracted out to private transporters.  
 

2.3.3 Input Pack Size and Mix 
The Malawian subsidy programme supports a farmer with a 50 kg bag of basal (DAP), 50kg 
of top dressing fertilizer and 10 kg bag of maize seed. The programme also supports farmers 
with other inputs such as tobacco, groundnuts, soyabeans and beans. 
 

2.3.4 Beneficiary Selection 
The Ministry of Agriculture has developed a distribution matrix for each village and section 
within Extension Planning Areas (EPAS) based on the number of farm families. The list of 
beneficiaries for each village is availed at an open forum and beneficiaries are identified and 
pre-registered according to the laid out criteria. Only one beneficiary per household is 
registered based on the following criteria: 
 

·  A resource poor Malawian farmer that owns a piece of land (the household should 
own land and should have be cultivated during the season) 

·  Guardians looking after physically challenged persons (care should be taken to offer 
chance to those looking after the physically challenged. The community should 
determine the legibility of the guardian) 

·  Resident of the village (the community shall identify the bona fide residents of the 
village as beneficiaries) 

·  The vulnerable group (These households could be child headed, female headed or 
orphan headed and those with infected or affected with HIV and AIDS) 

 

2.3.5 Features Unique to Malawian Inputs Model 
Malawi has a flexible voucher which is given to farmers who have not benefited from the full 
input pack (the fertilizer and seed vouchers). The Malawian input voucher is specific to the 
target group’s average of cultivated land size. The Malawian input subsidy programme 
constitutes about 80% of the overall input requirements for the country. The programme is 
the main driver of the agricultural sector. 
 

2.4 Summary Comparison of findings from the Tri-nat ions input Support Study 
Tour 

 Kenya Tanzania Malawi 
Name of Input 
Support programme 

National Accelerated 
Access Agriculture Input 
Programme 

Agriculture Input Subsidy 
through Voucher 

Input Support Programme 

Objectives Increase access to quality 
inputs to poor small holder 
farmers 

Promote proper utilization of 
fertilizer to enable farmers 
increase maize crop 
productivity 

Improve food security;  
Improve food accessibility 
and affordability of agro-
inputs among vulnerable 
farmers in the country 

Input support target 
group size 

2,500,000 700,000 1,700,000 

National Fertilizer 
Consumption (MT) 

451,240 215,411 213,000 

             o/w fertilizer 
Input   support 
             expressed as 
percent 

4,500 
1 

96,820 
45 

170,000 
80 

Input Support 
Composition 

One  50kg of basal fertilizer 
(DAP) 

One  50kg of basal fertilizer 
(DAP) 

Maize 
One 50kg of basal fertilizer 
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 Kenya Tanzania Malawi 
One 50kg of basal fertilizer 
(Urea) 
One 10kg of maize seed 

One 50kg of basal fertilizer 
(Urea) 
One 10kg of maize seed 
Cashew seeds 
Agro-Chemicals 
Tea and Coffee seedlings 
Rice and Sunflower 

(DAP) 
One 50kg of top fertilizer 
(Urea) 
One 10kg of maize seed or 
 Tobacco  
One bag of D compound and 
one bag CAN 
Tobacco and legumes seeds 

Input distribution 
mode 

Voucher redeemed at 
stockists; 
Stockists reimburse  

Voucher through smart 
subsidy redeemed at the 
local bank 

Vouchers (paper trial) are 
redeemed at the Ministry of 
Agriculture. 

Scope of programme  451,240 MT of fertilizer 
40 MT of improved seed 
(maize, Rice and Sunflower) 
 

96,820 MT of Fertilizer 
1,769 MT of improved seed 
(maize, Rice and Sunflower) 
1,100 MT and 50,000 litres of 
Agro-chemicals, 5 million 
improved coffee seedlings 

6000 MT of Maize Seed,  
1000 MT of legumes 
o/w 
       400MT of groundnuts 
       300MT of Soya beans 
       300 MT of beans 

Cost of the 
subsidized fertilizer 

KShs 4,000 (US$ 53.33) ( Data needed) MK 950 ( US$ 6.33) 

Cost of fertilizer on 
the commercial 
market 

KShs 6,400 ( US$ 85.33) ( Data needed)  MK 14,500 (US$ 96.66) 

Subsidy as Percent 
of the Ministry 
budget 

2.3 percent ( Data needed)   

Level of private 
sector participation 

Importation and distribution; 
To-date 300 wholesalers 
5,000 stockists established 

Importation and distribution 
through agro-dealers; 
 

Only local distribution. 
Government imports through 
a Parastatal company 
(ADMAC) 

Parameters in 
targeting 
beneficiaries 

Poor and privileged farmers 
Farmer groups with a 
common interest 

Permanent resident of a said 
village; 
Has a field which cultivatable 
but produces lees due to low 
or non-utilization of modern 
agricultural inputs; 
Must be able to follow the 
recommended agricultural 
practices; 
Be able to pay the difference 
of voucher value (subsidy) 
and the market prices of the 
recommended inputs for crop 
productivity and production 

Resource poor 
Guardian looking after 
physically challenged 
persons 
Resident of the village 
Vulnerable 

GDP in US$  6.96 billion  16.18 billion  2.1 billion  
Percent. contribution 
of Agric  to GDP 

28% 40% 42% 

Percent of the 
subsidy of the GDP 

( Data needed)  ( Data needed)  13.5 percent 

Graduation period 
from ISP 

One year One year Perpetual  

 

3.    Proposed Reforms of the Zambian FSP 
The study team process has worked over the past 3-4 months in planning the study 
programme, in reviewing Zambian experiences and in consulting with selected stakeholders, 
and in final deliberations.  
 
To reach agreement on proposals for going forward, apart from drawing on the regional 
experiences, the Ministry of Agriculture and Cooperatives of Zambia has already been 
involved in some internal evaluations of the FSP which have been taken into consideration in 
this evaluation and coming up with the set of recommendations presented below (See annex 
3 of this report for a list of resource materials by country that the team drew upon.). In 
addition to consulting the FSP self-evaluation, a number of local private companies, NGO’s., 
agricultural development projects and other government agencies were consulted as part of 
the fact finding efforts of the team. Finally, several other consultancy reports which have 
evaluated the FSP programme in different years of operation have been consulted (see 
Annex 3.).   
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In summary, from this review, consultation and team deliberation process, ZAM-FAST offers 
the following proposed reforms. 

 

3.1. Overall objective 
The overall objective of the input support programme is to increase small scale farmers’ 
productivity in order to contribute to improved household and national household food 
security. 

 

3.2 Specific Objectives 
Specifically, the fertilizer support programme should redouble efforts to: 
 

·  Improve access of small scale farmers to agriculture inputs  
·  Increase private sector participation and agro dealer network expansion in input 

marketing.  
·  Ensure timely, effective and adequate supply of agricultural inputs to small scale 

farmers. 
 

3.3 Procurement 
Importation and manufacturing of fertilizer will remain fully liberalized while GRZ will 
strengthen market/industry coordination, regulation, and competition enhancement efforts, 
as well as continue important trunk line, and rural road infrastructure which is fundamental to 
bringing down the long-run cost of using improved agricultural inputs.  
 
The private sector will be encouraged to import/manufacture all fertilizer requirements for the 
country. The government will announce the amount of inputs to be purchased by farmers via 
an input voucher system under the Fertilizer Support programme early in each season in 
order enable the private sector to make their importation plans in good time to cater to the 
sum of FSP and private/commercial fertilizer import demands. To ensure that the intended 
farmers have the benefits of the input subsidy from the government programme the selected 
farmers will, from now onwards be given supplemental resources directly from government 
so that they can buy desired inputs directly from agro-dealers.  

 

3.4 Distribution (Agro-dealer network) 
All the inputs under the Fertilizer support Programme will be distributed through the existing 
and to be upgraded private sector agro dealer network. Many private input agro-dealers are 
already operating, as documented in the CSO/MACO crop forecast of 2007/2008 which 
found that small and medium farmers obtained significantly more fertilizer from 
commercial/private sources than they did from the FSP programme. Yet more effort is 
required to strengthen agro-dealers. This will have to be developed with efforts from 
government with the support from other collaborating partners. The fertilizer and seed 
companies will be expected to deliver inputs to agro dealers and be expected to sell them to 
various farmers at competitive prices.   
 

3.5 Pack (mix and size) 
The programme will support a minimum of half hectare and a maximum one hectare of 
maize input pack per beneficiary. As part of the up to one hectare pack, the programme will 
be flexible and may also support beneficiaries with any of the following crops: rice, sunflower, 
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groundnuts, beans and soyabeans. Herbicides, plant protectant chemicals and lime may 
also be considered under the programme.    
 

3.6 Beneficiary Selection  
The beneficiaries will be selected at camp level based on the farmers’ register. The selection 
criteria will include: 
 

·  A Zambian resident in the participating Camp 
·  Capacity to grow half hectare to five hectares 
·  Should be trained (or willing to be trained) in conservation agriculture and proper use 

of  productivity enhancing inputs  
·  Capacity to pay farmers’ contribution 
·  Should not be a current beneficiary of the Food Security Pack, among others 
·  Special efforts should be made to assist farmers who have graduated from the Food 

Security Pack programme. 
 

3.7 Farmer Graduation 
Small and medium-scale households participating in the program will agree to be graduated 
from subsidized assistance after 2 cropping seasons of participation. In addition, programme 
participants will agree to contribute 50 % of the cost of the inputs in year one, and 75 % of 
the cost in year two. These measures are important to build from the beginning an existing 
strategy to assure programme sustainability and to encourage farmers to become self-reliant 
in obtaining agricultural inputs.  
 
A clear and practical graduation policy will also assure government hat it can assist over 
time a larger number of smallholders. The graduation will be assured/controlled by the use of 
the farmer register at the camp level, and by a certification to be given by the camp officer 
that after two years a given farmer has indeed graduated.  In addition, any farmers in the 
program during the allowed two-seasons of participation will also be asked to sign a 
certification in the second year that he/she agrees to graduate at the end of the second 
season.   
 
The certification signed by the farmer will also confirm that it is understood that it will be an 
offense for the farmer to re-register his/her household under another name/identity or under 
the name/identity of other members of this household so as to avoid graduation from the 
programme. Verification of graduation of the head of household and related members of the 
household will likewise be confirmed by the responsible camp officer. 
 

3.8 Linkages to finance 
Access to reliable operating as well as investment financing is essential to assure 
sustainability of farmer graduation and continued involvement of farmers as well as other 
input value chain participants over the medium and long-term. The proposed adjustments to 
the Fertilizer Support Programme will closely coordinate with the other training programmes 
supported by cooperating partners offering targeted financing to farmers and agro-
businesses. These include the IDA funded Agricultural Development Support Programme 
(ADSP) and the IFAD funded Rural Finance Programme, which aims at providing credit to 
rural agro-industry clients. The banks involved in the liquidation of vouchers should also be 
engaged to support farmer and agro dealer loan schemes. 
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3.9 Input utilization -extension and farmer/agro-de aler training 
Gradual and significant improvement of crop productivity is essential for household and 
national income growth. The record in Zambia and other countries is very consistent that no 
one improved input alone can stimulate significant and sustainable productivity 
improvements. Improved seeds and inorganic fertilizer are fundamental, but must be 
complemented with other strategic inputs, as well as important improvement in farmer 
knowledge about agronomic practices, including the use as much as possible of organic soil 
fertility enhancements and other conservation farming practices.  
 
Enhanced input utilization will be achieved through the fundamental linkage of the 
programme to camp extension officers and to agro-dealers who can likewise assist farmers 
in obtaining practical input application instructions and dosage rate information.  
 
To achieve the needed level of enhanced extension and training, MACO camp extension 
officers as well as agro-dealers will be targeted for public as well as NGO programme 
training assistance. In addition, MACO will upgrade living and operating conditions for camp 
extension officers, and will seek funding to fill vacant camp officer positions.  Assistance of 
the new MACO/SIDA ASP project is an example of MACO based improvements to be made.  
CARE Zambia with assistance of AGRA, as well as the PROFIT Project are examples of 
important agro-dealer and agro-service provider training and related assistance that will be 
linked to the enhanced FSP programme. 

4. Action Plan for an Enhanced Fertiliser Support P rogramme  

4.1 Short Term (for the coming farming season 2008/ 2009) 
The fertilizer subsidy programme will be implemented through a voucher scheme (smart 
subsidy) to beneficiary small scale farmers. It is also assumed that GRZ may want to 
consider immediately allocating more resources to the food security pack programme, as it is 
an effectively designed programme to assist smallholders who will not yet qualify to receive 
benefits from FSP. To ensure the implementation of the recommended enhancements to the 
programme the following should be completed: 

 
1. Government and cooperating partners must partner to assist the FSP implementation 

office in MACO to undertake a series of start-up planning, organization and training 
activities. Among others, this will include rapid start efforts to complete a 
computerized farmer register, rapid voucher programme design/implementation 
details, development and printing of farmer and agro-dealer sensitisation/training 
materials.   

2. An important part of the immediate planning for the FSP voucher system will require 
close public/private collaboration to learn from and build upon the already existing 
voucher programmes/experiments under way in Zambia by cooperating partners (see 
Annex 4 for example of three such efforts.) 

3. Agricultural Camps farmers’ registers must be completed and submitted to district, 
province and national level by 30th April, 2009. 

4. Government must make known the quantities of fertilizer and seed to be procured 
under the subsidy programme by 1st March 2009.  

5. Review of the FSP implementation manual by end of March 2009.  
6. Printing of all programme documentation should be completed by 1st June 2009. 
7. Farmers’ selection should be completed by 1st June 2009. 
8. Stakeholder sensitisation for farmers, suppliers, extension workers, politicians, 

associations, NGO’s by end of August 2009. 
9. Agro dealers should receive vouchers by 1st November 2009 and redeem them by 

30th November 2009. 
10. The vouchers will be printed according to pack size. 
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11. A pack shall consist of inputs for half hectare (2 by 50 kg bags of basal and 2 by 50 kg 
bags of top dressing) and a beneficiary can obtain up to a maximum of inputs of two 
packs.  Programme design and implementation efforts will need to develop the criteria 
which camp officers will use to prioritise voucher allocation to different beneficiary 
levels.  

12. The initial level of subsidy should be 50%. 
13. A register of Agro Dealers based at the district should be completed through the 

DACO’s office by end of June 2009. 
  

4.2 Medium Term (The next farming season – 2009/201 0) 

·  Training of Agro dealers  
·  Increase farmers contribution to 75% 
·  Diversification of composition of seed. 
·  Enhance number of importers, wholesalers and local manufactures 
·  Stockist infrastructure development 
·  Infrastructure development 
·  Financial support to Agro Dealers 
·  Provision of general subsidy for fertilizer importers and  producers 
 

4.3 Long Term 

·  In an event that input prices in a given year rise to alarming levels, Government 
should consider shifting to a direct program which subsidises the importers and 
producers of fertilizer. 

·  In general, Government withdrawal will be assured with a plan for an orderly exit 
strategy from input supply subsidies. 
 

5. Conclusion 
Distributing agricultural inputs through a voucher system will help achieve GRZ objectives 
and also build Public-Private Partnerships. It will more effectively enable government to 
assure that the inputs will reach directly to intended beneficiaries at the lowest possible 
overall programme cost. This approach will likewise be more effective in encouraging the 
development of additional growth of agro dealer’s networks in rural areas.  
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Annex 1: Zambia – Study Team Members 
 

Timing: Jan 14-17 Kenya; Jan 18-20 Tanzania; Jan 21- 23 Malawi, 2009 
 
Zambia Ministry of Agriculture and Cooperatives 

1. Mr. Green Mbozi, Director, Agribusiness and Marketing Department, (gmbozi@maff.gov.zm ) 
Team Leader  

 
2. Mr. Julius J. Shawa, Director, Policy and Planning Department, (jjshawa@maff.gov.zm ) 

 
3. Mr. Sitwala H. Sikwibele, Chief Agricultural Economist (hsikwibele@maff.gov.zm ) 

 
4. Ms. Caroline Chiyoowa, Principal Accountant, (lekwac@yahoo.com ) 
 

Zambia Ministry of Finance and National Planning 
5. Mr. David P. Zulu, Programme Implementation Office, (dmark2000@hotmail.com ) 

 
Programme Against Malnutrition,  

6. Ms Isabel L. Tembo, Senior Programme Officer, (isabel_tembo@yahoo.com ) 
 
Zambia National Farmers Union 

7. Mr. Coillard Hamusimbi, Liaison and Programme Officer, (hamusimbi@znfu.org.zm ) 
 
Conservation Farming Unit 

8. Mr. Collins Nkatiko, Operations Director,  (cnkatiko@iconnect.zm ) 
 
Agricultural Consultative Forum 

9. Dr. Hyde Haantuba , Secretariat Co-ordinator (acfs@microlink.zm ) 
10. Mr. Masiye Nawiko , Secretariat Programme Officer  (acfs@microlink.zm ) 

 
Zambia Food Security Research Project 

11. Prof Michael T. Weber , Food Security Advisor (webermi@msu.edu)  
 
Seed Co. Ltd Zambia 

12. Marx Mbunji, Zambia Business Unit Manager (MarxM@seedco.co.zm ) 
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Annex 2a:  Study Team: Kenya Study Tour Programme 
 
 

Program for Zambia Fertilizer Reform Study Tour to K enya 
14-18th January, 2009 

 
 
 

Day 

 
 

Time 

 
 

Place 

 
 

Contact Person 

Status: 
C = 

confirmed 
TBC = 
To be 

confirmed 
Wednesday 14th 16:25 hrs  Arrival at Hotel 

Boulevard  
Esther Muiru C 

Thursday 15th 09:00 hrs 09:30 Ministry of 
Agriculture 

High Commission of Zambia 
in Kenya 
Dr. Mary Mathenge 

C 

 14:00 hrs Courtesy 
Visit   

PS Ministry of 
Agriculture   

PS C 

 14:30 hrs  Depart for 
Tegemeo Briefing 

Dr. Mary Mathenge / Betty 
Kibarra 

TBC 

 16:00 -17:00 hrs MEA LTD Mr. Muriuki C 
     
Friday 16th 08:30 hrs Team Discussion 

or possible private 
firm visit 

Hotel Boulevard TBC 

 10:00 hrs CNFA Offices Joseph Mwangangi C 
     
     
 13:00 -14:00hrs Rockefeller 

Foundation  
James Nyoro  C 

 14:00 – 16:00 hrs AGRA Joe Devries, Bashir  Jama & 
Akin Adesina  

C 

     
Sat 17 
 

Team meeting? 
Visit other private fertilizer and/or seed firms? 

Short visit to a Farmer (CNFA?) 
Sun 18  

Travel to Tanzania 
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Annex 2b:  Study Team:  Tanzania Study Tour Program me 
 

18 -20th January, 2009 
 

 
Day 

 
Time 

 
Place 

 
Contact Person 

Status 
C- confirmed 
TBC- To be 
confirmed 

Sunday  Depart Nairobi 
08:05 KQ 480 

Travel to 
Tanzania 

 C 

Sunday  Dar   Peacock Hotel-
Bibi Titi Moh. Rd 

 C 

Monday 08:30 
hrs 

Briefing from ACT 
on TAP  
Agricultural Council 
of Tanzania 

ACT Offices  Director ACT Mrs Janet F. 
Bitegeko 
Mark Magila, Value Chain 
Manager ACT 

C 

Monday 09:45 
am  

Briefing from CNFA ACT Offices  Fernandos Vallerian/Frida  
Nyongo, Hamis Saadan 
CNFA 
 

C 

Monday 11:00 
hrs  

Fertilizer Company 
Premium 

Premium office Prakash Shar, Managing Director 
Confirmed 

C 

Monday 14:00 
hrs 

Briefing from 
various offices in 
Ministry of 
Agriculture 

Ministry of 
Agriculture 

Dr Musola, Assistant Director of 
Agriculture Inputs 

C 

Monday 15:00  Visit to PS Office 
Ministry of Ag 

Ministry of 
Agriculture 

Confirmed TBC 

Tuesday 09:00 
hrs 

Yara- Chapa Meli 
Fertilizers -
Tanzania Limited 

Yara Offices Simon Girdlestone Chapa Meli  
Confirmed 
 
 

C 

Tues 11:00 hrs Tanzania Fertilizer 
Company 

TFC Office Fernandos Vallerian/Frida  
Nyongo CNFA,  
 

C 

Tuesday 14:00  Ag Research on 
yield response or 
rate of return to 
smallholder use of 
fertilizer? 

 
Ministry of 
Agriculture 

Suggestions welcome. 
 
You will meet Director of  
Research and Development   
Mr 
 
Min of AG 

C 

Tuesday 16:00  Wrap Up Session ACT and CNFA 
 
CNFA Offices 

Hamis Saadan 
CNFA 
 

C 

Wednesday 
05:25  

Depart for Malawi    
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Annex 2c:  Study Team: Malawi Study Tour Programme 
 

21st – 23rd  January 2009 
 

Day Time Activity/Event Coordinator  
9.45 – 
12.00 pm  

Guests arrive at KIA via KQ 422 and travel to 
Lilongwe Hotel  

CISANET 
Administrative 
Assistant  

12.00 – 
1.20 pm  

Lunch  Lilongwe Hotel  

Afternoon Rest after the early morning flight and late afternoon 
team meeting 

Lilongwe Hotel 

Wednesday  
21st Jan. 
2009 

   

8.30 – 
10.00am  

Travel to and briefing from Zambia High 
Commission. 

Zambia High 
Commission 

9.40 – 
10:40 am  

Meeting with Civil Society members at NASFAM 
Board Room  

CISANET 
Secretariat 

11.00 – 
12:30 pm 

Meeting at the Ministry of Agriculture for briefing on 
the Farm Input Subsidy Programme 

Ministry of 
Agriculture  
 

12.30 – 
1.30 pm  

Lunch for delegates   

1.30 – 
2.00 pm  

Travel to Lilongwe ADD for a debriefing on district 
management of the program at Lilongwe ADD 

Thursday  
22nd Jan. 
2009 

2.00 – 
5.00 pm  

Field visit  in Lilongwe ADD 

Ministry of 
Agriculture  
(T. Mpezeni, 
LADD) 

8.30 – 
10.00 am 

Meeting with members of private sector firms 
involved in inputs i.e. Fertilizer Association at CNFA 
conference room  

CNFA & Fertilizer 
Association of 
Malawi  

   
Group 1 - 
10.:15 – 
12:30 pm  

Travel to SFFRFM offices in Kanengo  

 Meeting at SFFRFM on program logistics  

CISANET & 
Ministry of 
Agriculture  

  
Group 2 - 
10.15 – 
12.00 pm  

Meeting with selected donors supporting the inputs 
program (Irish Aid, DFID and NORAD) at Irish 
Embassy, ARWA House 

CISANET 
Secretariat  

12.00 – 
1.20 pm  

Lunch   

   
2.00 – 
2:30 pm  

Travel to Ministry of Agriculture for a wrap-up 
session 

Ministry of 
Agriculture 

Friday  
23rd Jan. 
2009 

   
Saturday 
24th  

7.45 am  Delegation departs Lilongwe Hotel for KIA  CISANET  
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Annex 3:  Study Team: Resource Materials 

Zambia Agricultural Fertilizer Programme Study Tour: Gaining Insights from On-Going Reforms in 
Malawi, Kenya and Tanzania.  

Study Tour Orientation  
   Description of Activities 

·  Fertilizer Study Tour ACF Concept Note 2008 
    Participant List/Contact Information 

·  Participant List 
    Program Schedule  

·  Jan 14-17 Kenya; Jan 18-21 Tanzania; Jan 22-24 Malawi 
Cross-Country Materials  
    Policy Briefs 

·  Fertilizer Subsidies and Sustainable Agricultural Growth in Africa: Current Issues and 
Empirical Evidence from Malawi, Zambia, and Kenya. MSU Policy Synthesis #83, Oct 2008. 

·  FANRPAN Potential For Input Voucher Systems Policy Brief Nov2007.pdf 
·  WDR 2008 - New Approaches to Input Subsidies 
·  AGRA Agro Dealer Development Programme 
·  AGRA Soil Health Programme Africa 

    Papers 
·  Fertilizer Subsidies and Sustainable Agricultural Growth in Africa: Current Issues and 

Empirical Evidence from Malawi, Zambia, and Kenya. Isaac Minde, T. S. Jayne, Joshua Ariga, 
Jones Govereh, and Eric Crawford. Report prepared for Re-SAKSS Southern Africa, 
November 24, 2008. 

    News Reports 
·  ICRAF Food Crisis Soil Fertility Statement-FINAL 
·  Making Fertilizer Subsidies Work Long Term Tough Dec2007 
·  McPherson Rabbinge Comments Subsidies Abuja, 2006 
·  Soil Fertility Futures Agriculture Debate 
·  Soil Fertility Futures Agriculture Debate Draft Summary 

    Tool Kits  
·  WB Fertilizer Toolkit:  http://www.worldbank.org/afr/fertilizer_tk/ 

Malawi Materials  
    Policy Briefs 

·  NRP 116 Lesson From Malawi Experience 
·  Malawi Two views fertilizer support leisa, 2008 
·  FANRPAN Abstract Malawi Voucher Report, 2007 

    Papers 
·  Evaluation of the 2006/7 Agricultural Input Subsidy Programme, Malawi. Final Report. School 

of Oriental and African Studies (SOAS), Wadonda Consult, Michigan State University (MSU), 
Overseas Development Institute (ODI). March 2008. 

·  Social Analysis of Malawi's Maize Marketing Reforms.  Final version:  December 22, 2008. 
Report for the World Bank, Malawi by T. S. Jayne, Julius Mangisoni, and Nicholas Sitko 

    Presentations 
·  Evaluation of the 2006/7 Agricultural Input Supply Programme. Malawi Report conducted for 

the Ministry of Agriculture and Food Security by School of Oriental & African Studies (SOAS), 
Wadonda Consult ODI, Michigan State University (MSU). Lilongwe March 2008. 

·  Malawi’s Maize Marketing System: A Rapid Appraisal Study. By T.S. Jayne, Julius Mangisoni, 
Nicholas Sitko for discussion at World Bank Maize Stakeholders Seminar, Lilongwe, Malawi, 
December 8, 2008 

    News Reports 
·  President_Mutharika_On_Fert_subsidy_Aug_2008 
·  Nyasa_Times_Oppositon_On_Fert_Sept_2008 
·  The Window on Malawi_Food_Shortage_Oct_2008 
·  Malawi_AGRA_Grant_Agro_dealers_TheDailyTimes 

Kenya Materials  
    Policy Briefs 
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·  Can The Market Deliver? Lessons from Kenya’s Rising Use of Fertilizer Following 
Liberalization. Joshua Ariga and T.S. Jayne. July 2006. KePB 7. 

    Papers 
·  Trends and Patterns in Fertilizer Use by Smallholder Farmers in Kenya, 1997-2007. Joshua 

Ariga, T.S. Jayne, Betty Kibaara, and J.K. Nyoro. Draft for Review Working Paper XX/2008. 
October 2008 

·  How High Are Rates of Return to Fertilizer? Evidence from Field Experiments in Kenya. Duflo, 
Esther, Michael Kremer, and Jonathan Robinson. 2008. AER 98(2):482-488. ( Not 
downloadable here due to AER property right ) 

    Presentations 
·  Trends and Patterns In Fertilizer Use in Kenya by Smallholder Farmers in Kenya 1997 -2007 

    News Reports 
·  KENYA_Agro_Dealer_Grant_News 
·  Mbendi_Japan_Fertilizer_Grant_Kenya_Sept_2008 
·  KBC_Govt_fert_subsidies_next_month_Oct14_2008 
·  allAfrica_Kenya_Maize_Export_Ban_Oct2008 
·  allAfrica_Kenya_Relief_Low_Fertiliser_Costs_0ct14_08 

Tanzania Materials  
    Policy Briefs 

·  TAIP_Brief 
    Papers 

·  TAIP Strategy 22 9 07 _2_ 
·  Tap_concept ote 

    News Reports 
·  CNFA _ Tanzania Agro-dealer Strengthening Program (TASP) 
·  ACT_Press_Release_President_Kikwete_GreenRevolution 
·  TAP_Partnership_web_page 
·  Agricultural Council of Tanzania - Web_Page_Home 

Zambia Fertilizer Materials  
    Policy Briefs 

·  MS Zambia Newsletter October 2008 - Fertilizer support is a subsidy disaster by Michael 
Muleba, Executive Director, Farmers Organization Support Program (FOSUP) 

    Papers 
·  FSP_Internal_Evauation_2008 
·  Fertilizer Report 4-08_CFU_ZNFU 
·  Chipata District Farmers Report on Findings of the Findings of the 2007/08 Fertilizer Support 

Programme 
·  Fertilizer_Support_Assessment_CSPR_2005 
·  CFU_Low_Yields_ZF 20.10.07 
·  CFU_Faidherbia_Trials_ZF 20 2.08 

    Presentations 
·  Empirical Information on Smallholder Maize Production and Fertilizer Use In Zambia. 

Presentation at Fertilizer Support Programme Evaluation Kick-Off Workshop. Protea Safari 
Lodge, Zambia.  June 25-26, 2008 

    News Reports 
·  Fertilizer Programme Difficulties News Clipping 2008/2009 

Zambia Smallholder Materials 
    Presentations 

·  Targeting Challenges: Using Zambian Rural Household Data Sets to Inform the Process of 
Categorisation of Resource Poor Smallholder Farmers. By the Food Security Research 
Project, Kafue Gorge ACF Sponsored Workshop, Aug 20-22, 2008.  
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Annex 4 Study Team: Resource Materials on Details o n Voucher Programmes Operating 
and/or Underdevelopment in Zambia 

 
 
Annex 4a. -- ZNFU-CFU Experience with Vouchers 
 
 
1. ZNFU/CFU 

 
 
 
 
 
The CFU is providing the below vouchers to farmers in order to give them a discount on MRI Seed or 
SeedCo variety soya and groundnut seed .  Please accept the below vouchers, with the following 
conditions: 

1. The voucher may be used to discount the purchase of 20kg or soya or groundnut seed , or 
10kg of each seed.   The voucher may NOT be used to purchase only 10 kg of seed. 

2. The farmer must pay the remaining balance for the seed in cash.  Two or more vouchers may not 
be combined to purchase 20kgs of seed. 

3. When the voucher is redeemed, please fill out each line. 

4. When a farmer purchases 20kg of soya, he should receive 1 packet of inoculum that is being 
provided by the CFU for FREE.  

5. The inoculum that is being provided by the CFU should NOT be sold to any farmer, and should 
only be given to farmers who present the below voucher and purchase 20 kgs of soya seed. 

6. After you have collected the voucher from a farmer, please tear off and keep at your store the 
portion on the right, and send the main voucher back to your soya supplier (MRI or SeedCO). 

7. If you have any questions, please contact your local CFU staff member or Meredith at 0978 
694420. 

 
NOTE: The voucher expiry date has been delayed until at least November 30th, 2008.  Your local CFU 
Staff will keep you updated.  

 

��������	
������

�����
	�
 P.O. Box 30395 Lusaka Zambia. Tel (2601)265455, Fa x (2601)264781 
 E-Mail cfu@zamnet.zm 

 
 No Farmers no Future 
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Annex 4-b ZNFU Experience with Vouchers 
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Annex 4 c.   PROFIT Project Experience with Voucher s 
 
 

FERTILISER SUBSIDY PROGRAMME – A PILOT VOUCHER SCHE ME 
 

Current Private Sector-driven In-community Agent Fe rtilizer Distribution Model:  
I. Fertilizer Company issues landed price list to Agents 

II. Agents collect orders and cash from client farmers  
III. Agent pays cash into Fertilizer Company account 
IV. Fertilizer Company delivers from regional/district depot 
V. Fertilizer Company pays Agent commission 

Basic Overview of MTZL e-Voucher System -the Proces s 
1) Targeting of voucher Recipients   

 
2) Allocation of subsidy fund matching total value of vouchers issued into an secure ESCROW 

account accessible electronically to the MZTL Voucher System  
 

3) Recipients take NRC to local registration point where secret pin code is issued 
 

4) Once NRC and pin details are entered into the system, an e-voucher is issued in the name of the 
Recipient and the recipient is registered in the MZTL Voucher System 
 

5) Recipient now needs NRC, e-voucher and secret pin to activate the voucher, which he/she 
redeems through an authorised Voucher Receiving Agent, as if it was e-cash. As he pays, the 
three authorisation codes (NRC, voucher and pin) are entered into an enabled cell-phone, and 
the MZTL System verifies the authenticity o f the discount, which is then authorised (in a similar 
way to a credit or debit card).  
 

6) Once authorised and confirmed by the MZTL System, the value of the discount is automatically 
debited from the ESCROW subsidy account and credited to the Voucher Receiving Agent’s 
account. The Recipient has now redeemed his voucher and is no longer on the system 

Notes:  
a) The MZTL e-payment system is already in operation within Zambia, approved by the Bank of 

Zambia, and the voucher system would run through this channel 
b) Any supplier of fertilizer (or seed) could apply to become a Voucher Receiving Agent – they 

would just need to meet the MZTL agent criteria of registered business, bank account holding 
etc, and register with GRZ (or other donor) as a ‘licensed’ dealer in vouchers with access to the 
MZTL Voucher System 

c) Ultimately there would probably be two types of voucher transaction: 
i. Using an In-community Agent:  

1. Fertilizer Company issues landed price list to Agents 
2. Agents collect orders from client farmers  
3. Fertilizer Company sales staff visits community, collects cash and enters voucher 

details into the mobile phone. Once verified by the MZTL System, the orders are 
confirmed 

4. Fertilizer Company delivers from regional/district depot 
5. Fertilizer Company pays Agent commission 

 
ii. Using an existing ‘bricks and mortar’ retail agent/stockist 

1. Recipient purchases fertilizer for cash and uses voucher as a discount 
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2. Stockist (being an MTZL agent) enters discount details into phone and verifies 
authenticity  

3. Sends ‘invoice’ on a regular basis to Fertilizer Company for redeemed vouchers which 
can be paid in cash or more stock 

Benefits:  
a) A wide number of suppliers could participate, encouraging competition 
b) There would be no automatic tie to type of fertilizer or seed, encouraging diversification from 

maize 
c) Fraud is difficult due to the triangulation of NRC, e-voucher number and pin 
d) Since the Voucher is simply e-cash, there is no ‘distortion’ to commercial activity caused by the 

subsidy 
 
Basic Schematic of the Proposed Voucher System  

 
 
 
PROFIT 2009 Pilot Proposal  
 
Target Group:  16,000 Dunavant ‘Gold Club’ members (better performing cotton farmers) 
Participating Fertilizer Company:  Omnia 
Individual Voucher Value : K100, 000 per farmer, redeemed against any type of fertilizer from Omnia 
Timeframe for Implementation : 2009, with vouchers ready for collection and redemption by June 09  
Operation:     - In-community agent collects orders  

- Omnia Sales Staff visits community and collects cash and vouchers, and verifies 
vouchers on-site through mobile phone 
- Omnia delivers order to community from regional depot 
- Vouchers automatically redeemed against subsidy ESCROW account via MTZL 
Voucher System 

Funds Sought : - approx $300,000 for subsidy 
  - approx $100,000 for design and implementation of MTZL Voucher System  
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